

**MODIL-NAO:  
Progress plan for final phase of project**

deadline	issue	responsible	remarks	done
31.03.	interviews in Khorey-Ver	Vika		
15.04.	questionnaires from Kh-V ready	Yasavey		
	collect lacking data / texts / links *	Yasavey/Vlad		
	legal analysis	Katya	??	
	website solution decided	Boele		
	translation of prelim. quest. analysis	Zoia		
20.04.	updated digital database	Winfried		
	translations of important parts of new data	Zoia		
	final analysis of questionnaires, including those from heads of SKPs	Olga		
01.05.	<b>1<sup>st</sup> draft of Final Project Report</b> , send to Vlad/Yasavey and Expert Group (EG)	Winfried	English	
15.05.	deadline for comments and additions	Vlad, Yasavey, EG, Olga		
	last translations of source material	Zoia		
22.05.	<b>2<sup>nd</sup> draft of Final Project Report</b> , send to Vlad/Yasavey and Expert Group (EG)	Winfried	English	
	<b>1<sup>st</sup> version of database</b>	Boele		
	start translation of Final Project Report and database	Zoia		
29.06.	deadline for comments and additions	Vlad, Yasavey, EG, Olga		
05.06.	<b>Final Project Report</b> with layout	Winfried	English	
10.06.	<b>Final Project Report</b> translated	Zoia	Russian	
12.06.	<b>Final Project Report</b> prelim. layout	Winfried	Russian	
15.-19.06.	<b>Final meeting</b> in Naryan-Mar: Instructions for use of database; Decisions on database management and publication of reports. Installation of database and instruction of Yasavey staff	Vlad / Yasavey, Winfried, Boele, (Olga?), (Zoia?)		
25.06.	Final edits for Russian version of <b>Final Project Report</b>	Vlad, Olga		
26.06.	<b>Final Project Report</b> sent to Research Council of Norway	Winfried	English Russian	