## Monitoring of development of traditional indigenous land use areas in the Nenets Autonomous Okrug, NW Russia

Мониторинг развития территории традиционного рпиродопользования в Ненецком автономном округе, Северо-Западная Россия.

Planned activity 2007-2008:

| TASK   | WHO        | 20 | 2008 |   |   |   |   |   |
|--|------------|----|------|---|---|---|---|---|
| Collect existing data  |            |    |      |   |   |   |   |   |
| Published data, reports and articles (English)                     | Everybody  | Х  | Х    | Х | Х | Χ | Х |   |
| Published reports and articles (Russian)                           | Yas,ZVR    | Х  | Χ    | Х | Х |   |   |   |
| Official statistical data, NAO                                     | Yas        | Х  | Χ    | Х |   |   |   |   |
| Oil companies, Russian   | Yas        |    | Χ    | Х | Х | Χ |   |   |
| Oil Companies, International                                       | WD         |    | Χ    | Х | Χ | Χ |   |   |
| Satellite imagery interpretation                                   |            |    |      |   |   |   |   |   |
| Google Earth   | WD         | Х  | Χ    | Χ | Χ | Χ |   |   |
| Acquire other imagery  | ВК         |    | Χ    | Х |   |   |   |   |
| Other acquired imagery   | WD,Yas     |    | Χ    | Х | Χ | Χ |   |   |
| Questionnaire campaign   |            |    |      |   |   |   |   |   |
| Prepare questionnaire  | OM,Exp     | Х  |      |   |   |   |   |   |
| Prepare maps   | NIAC       | Х  |      |   |   |   |   |   |
| Workshop with participants   | OM,Yas     |    | Х    |   |   |   |   |   |
| Conduct campaign   | OM,Yas     |    | Х    | Х | Х | Х | Χ |   |
| Analyse and summarise results                                      | ОМ         |    |      | Х |   |   | Χ |   |
| Legal research   |            |    |      |   |   |   |   |   |
| Investigate legal situation for planned database                   | EK         |    |      | Х |   |   |   |   |
| Investigate legality of existing oil installations                 | EK         |    |      | Х | Х | Х |   |   |
| Establish database   | ВК         |    | Х    |   |   |   |   |   |
| Data compilation   |            |    |      |   |   |   |   |   |
| Put data in database   | WD,BK      |    | Χ    | Х | Х | Х | Χ |   |
| Finalise formats and layout  | WD,BK      |    |      |   |   |   | Χ | Χ |
| Expert evaluation  |            |    |      |   |   |   |   |   |
| Comment introduced data  | Ехр        |    |      |   |   |   | Χ | Χ |
| Draw conclusions   | Ехр        |    |      |   |   |   | Χ | Χ |
| Legality check   |            |    |      |   |   |   |   |   |
| Check legality of publishing introduced data                       | EK         |    |      |   |   |   | Χ | Χ |
| Reporting  |            |    |      |   |   |   |   |   |
| 1 <sup>st</sup> annual report to Research Council of Norway, Engl. | WD         |    |      | Х |   |   |   |   |
| 2 <sup>nd</sup> annual report to Research Council of Norway, Engl. | WD         |    |      |   |   |   |   | Χ |
| Printed report version of database, bilingual                      | WD,Yas,ZVR |    |      |   |   |   | Х | Х |
| Publish database on Internet                                       | ВК         |    |      |   |   |   |   | Х |
| Transfer database to Yasavey and train Yasavey staff               | BK,Yas,ZVR |    |      |   |   |   |   | Х |